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PERIT EMANUEL VELLA 

 
ARCHITECT & CIVIL ENGINEER 

         
   Office: 

        “The Cliff” Mons P. Pace Street 
         Victoria, VCT 106 

         Gozo – Malta 

        Tel: 21 551963  Fax: 21 551281 

         Mob: 99497827 

        E-mail: evella.perit@gmail.com 

----------------------------------------------------------------------------------------------------------------------------- ---- 

 

Our ref: 0946 16 April 2016 

Your ref: PA/02085/16 

 

 

The Director 

Enforcement Unit 

Buildings' Regulation Office 

 
Application No:  PA/02085/16 

Location:  St Lucy Church, Pjazza Santa Lucija, Kercem, Gozo. 

Proposal: Replacing of flooring and steps of church parvis 

 
Works Method Statement  

______________________________________________________________________________ 

 

Project Description 

 
This method statement is intended to control the construction works which shall be carried out on 

site, including the hazards associated with the works and the safety precautions to be 

implemented. The works to be carried out consist of four phases as described below.  

 

Preliminaries 

 

Before any works are carried out, the site should be completely hoarded to a height of two meters 

along the whole of the street facade. This hoarding should be able and capable of taking strong 

gusts of wind to ensure safety to pedestrians. 

 

The location of the site permits access of trucks and other machinary.  Access to the site will only 

be allowed to authorised persons.  Workmen are to be provided with safety gear. 

 

Phase 1: 
Removal, excavation and dumping of the existing flooring and underlying material. The removal 

of the existing cement tiles shall be carried out manually and by the use of a small mechanical 

shovel (bob-cat). The resulting debris will be loaded on trucks and transported away to an 

approved dump site. Adequate cover to the dumping trucks must be provided to prevent 

dispersion of dust and debris into public roads. 

 

Phase 2: 
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Supply and casting of reinforced concrete platform. This shall be followed by the laying of a 

waterproofing membrane. 

 

Phase 3: 

Supply and installation of six (6) floor lighting and the relaying of the new flooring and steps. 

 

Phase 4: 

Grouting of the floor tiles and steps and cleaning of the site. 

 

Environmental protection 

 
No dirty run-off water from the site will be allowed to enter the public drains and culverts. Trucks 

will not be allowed to carry dirt on their wheels out into the public roads. All waste generated 

should be dumped to appropriately designated sites. 

 

Occupational Health and Safety protection 

 

All personnel on site shall be equipped and must wear the following during the working hours: 

 

 Safety helmets 

 Safety shoes 

 Ear plugs/muffs 

 Wet weather wear 

 

It is the responsibility  of the contractor to engage a Health and Safety officer to organise 

and control all H&S issues during the construction period. Care must be taken to restrict 

unnecessary noise and dust pollution. 

 

The excavation works must be carried out as per subsidiary legislation 513.02. 

 

It is the responsibility of the contractor to carry out site inspections to all personnel on 

site. All works should be carried out in accordance with MEPA conditions. 

 

 

 

 

 

Perit Emanuel Vella 
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