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REFERENCE NUMBER: PA5/0102/14 

  

WORKS TENDER FOR THE CONSERVATION AND RESTORATION OF 

THE TROMPE L'OEIL DOME PAINTING AT THE CATHEDRAL OF 

THE ASSUMPTION IN CITTADELLA, VICTORIA, GOZO 

Date Published: 11th July 2018  

Deadline for Submission: 21st August 2018 at 10:30am CEST 

Tender Opening: 21st August 2018 At 11:00am CEST 

Bid Bond requirements for this tender: Not Applicable 

 

 

 

Operational Programme I – European Structural and 
Investment Funds 2014-2020 – 

“Fostering a competitive and sustainable economy to meet our 
challenges” 

Project part-financed by the European Regional Development 
Fund 

Co-financing rate: 76.61% European Union; 23.39% National 
Funds 

 

 

KURA Association 
c/o Gozo Diocese 

Bishop’s Chancery Republic Str, 
Victoria Gozo VCT 1000 

Tel: 356 21551211 
Email: kura.diocese.gozo@gmail.com 

 
http://gozodiocese.org/tenders/ 
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 SECTION 1 – INSTRUCTIONS TO TENDERERS 
  
 1. General Instructions 
  
1.1 

In submitting a tender, the tenderer accepts in full and in its entirety, the content of this 
tender document, including subsequent Clarifications issued by the Non Governmental 
Organisation (NGO), whatever the economic operator’s own corresponding conditions may 
be, which through the submission of the tender is waived. Tenderers are expected to 
examine carefully and comply with all instructions, forms, contract provisions and 
specifications contained in this tender document. These Instructions to Tenderers 
complement the General Conditions of Contracts issued by the NGO. 

No account can be taken of any reservation in the tender in respect of the procurement 
documents; any disagreement, contradiction, alteration or deviation shall lead to the 
tender offer not being considered any further.  
 
Prospective tenderers must submit their offer by depositing it in the tender box, located 
at KURA Association, c/o Gozo Diocese, Bishop’s Chancery, Republic Street, Victoria Gozo 
VCT 1000. Any references in the tender document or tender forms to uploading of tender 
documentation and forms is to be ignored. Tenderers must submit one original tender 
offer as well as a soft copy on a USB or CD. Tender reference number and tender title 
must be clearly indicated on the sealed bid. Prospective tenders take full responsible to 
submit their offer by the set tender submission deadline. 
 
Note:  

Where in this tender document a standard is quoted, it is to be understood that the 

Contracting Authority will accept equivalent standards. However, it will be the 

responsibility of the respective bidders to prove that the standards they quoted are 

equivalent to the standards requested by the Contracting Authority. 

 

 
1.2 The subject of this tender is: 

 Conservation and Restoration of the Trompe l'Oeil Dome Painting at the Cathedral of 
the Assumption in Cittadella, Victoria, Gozo.  

  
1.3 The place of acceptance of the works shall be the Cathedral of the Assumption in Cittadella, 

Victoria, Gozo, the time-limits for the execution of the contract shall be 52 weeks, and the 
INCOTERM2010 applicable shall be Delivery Duty Paid (DDP). 

  
1.4 This is a unit-price contract. 
  
1.5 This call for tenders is being issued under an open procedure. 
  
1.6 The beneficiary of this tender is KURA Association. 

 
1.7 This tender is a reserved contract. 
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 2. Timetable 
  
2.  DATE TIME 

Clarification Meeting/Site Visit (Refer to Clause 6.1) N/A N/A 

Deadline for request for any additional information from 
the NGO 
 
 
Clarification requests should be addressed to: NGOs e-
mail address 
 
 
 

 
 
 

1st August 2018 
 
 

 

17.00 CEST 

Last date on which additional information can be issued by 
the NGO 

10th August 2018 20.00 CEST 

Deadline for submission of tenders/Tender opening session 
(unless otherwise modified in terms of Clause 10.1 of the  

General Rules Governing Tendering for NGOs) 
21st August 2018 10.30 CEST 

* All times Central European Time (CET) / Central European Summer Time (CEST) as applicable 

 
 

  
 3. Lots 
  
3.1 This tender is not divided into lots, and tenders must be for the whole of quantities 

indicated. Tenders will not be accepted for incomplete quantities. 
 

 
 
 
4.1 
 

4. Variant Solutions 
 
 
Variant solutions are not permissible. 
 

 
 
5.1 

5. Financing 
 
The project is co-financed by the European Union/Government of Malta, in accordance with 
the rules of Operational Programme I, 2014-2020 programme. 

 
 
5.2     

 
 
The Contracting Authority of this tender is the KURA Association.  
 

  
 6. Clarification Meeting/Site Visit/Workshop 
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6.1 

 
No Clarification meeting will be held for this tender. 

 
Meetings between economic operators and the NGO, other than that provided in this clause 
during the tendering period are not permitted.  

  
  

 
 7. Selection and Award Requirements 
  
 In order to be considered eligible for the award of the contract, economic operators  must 

provide evidence that they meet or exceed certain minimum criteria described hereunder. 
  
 (A) Eligibility Criteria 
  
   
   
 (i) 

 
 

No Bid Bond is required.(Note 1) 

 
 

 (ii)  Declare agreement, conformity and compliance with the provisions of the 
Statement on Conditions of Employment by completing and submitting the form 
with title Statement on Conditions of Employment.  
 
Declare agreement, conformity and compliance with the provisions of the 
Statement on Conditions of Employment by completing and submitting the form 
with title Statement on Conditions of Employment. Please also attach the 
minimum hourly workers’ costs involving the provision of the employees’ services. 
(Note 2) 

   

 (iii) 
 
 
(iv) 
 
 

Power of Attorney (if applicable) (Note 2) 

 

 

Information re Joint Venture/Consortium 
 
 
 

  
(B) Exclusion (including Blacklisting) and Selection Criteria – information to be submitted 
through the completion of the following declaration forms:  

   
   

   
 (i) Declaration concerning exclusion grounds  
 (ii) Declaration concerning Selection Criteria  

 
 
 

 
 
 

(C) Technical Specifications 

  
 (i) Tenderer’s Technical Offer in response to specifications.  

 
1) Key Personnel (Note 2)  The Key Personnel that the Contractor must deploy 

for this project are: 
 
 

a. A Qualified Conservator- Restorer must be in possession of a degree 
in the conservation and restoration of canvas paintings at MQF level 6 
from a recognised University. S/he will be resident conservator 
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/restorer on site during the works taking place onsite itself. S/he will 
be responsible for the works - to oversee and co-ordinate the works 
with the Project Manager of the Contracting Authority in charge of the 
project. He or she shall act as a single point contact for the duration 
of works; 
 

The Conservator- Restorer must fill in the Statement of Exclusivity Form 
 

 

b. A Conservation scientist (MQF level 6). S/he will be responsible to 
take the samples and carry out analysis and present a detailed report 
with the interpretation of all samples; 

c. A Structural Engineer – to be in possession of an Architect and Civil 
Engineer warrant (Warrant Number to be declared) or shall hold an 
approval of Temporary Service by the ‘Board Tal-Warrant tal-Periti’ of 
Malta for the provision of civil engineering services in Malta. Proof of 
compliance to this requirement is to be provided along with the Key 
Expert Form. The Structural Engineer will assume all the responsibility 
in terms of the legal obligations as arising under Maltese law; 

d. A Health and Safety Officer 

 
2) A Graphic Work Schedule (Gantt Chart) (Note 3) of the proposed works that 

will be carried out taking into account the Execution Period of this tender 
which is of 52 weeks from Order to Start Works. The Schedule should be 
broken down according to the proposed phases of work and related 
actions. The Graphic Work Schedule shall be approved by the Contracting 
Authority. 
 

3) A Construction Management Plan (Note 3) including details of the site 
logistics to be undertaken by the Contractor and a preliminary risk-
assessment are to be submitted. These shall include inter-alia; 
 

 Information on the strategy to be adopted by the Contractor to 
ensure access in Cathedral Square taking into consideration the 
various limiting factors of the site and how to cause the least 
disruptions to the parishioners and visitors in the Square. 

 Details on the erection of Scaffolding including loadings and 
design supports. Given the sensitive nature of the Cathedral, the 
location of the bases shall be approved by the Contracting 
Authority although responsibility for soundness and safety of the 
scaffolding rests entirely with the Contractor. 

 Measures to ensure that during the execution of the works no 
nuisances such as dust emissions and noise which would disrupt 
the daily functions of the church are present. 

 Measures to ensure safety of both workers working on the project 
as well as persons frequenting services in the Cathedral during the 
execution of all phases of the works. 
 

Notwithstanding the approval by the Contracting Authority of this 
programme of works, the full responsibility for the execution of works and 
safety shall rest entirely with the Contractor as per Tender conditions. 

 
4) ‘Organisation and Methodology’ Report  (Note 3)  which is to include but 

not limited to the following: 

 

 An outline of the objectives, methodology to be used, 
assumptions, risks and results to be achieved 

 A preliminary assessment and documentation of the present state 
of conservation of the works to be restored under this tender. It is 
to be supported by a historic note, photographs, etc. 

 Proposal of the scientific analysis needed before commencing 
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works. 

 Preliminary investigation of past interventions 

 Detailed proposal of the intervention to be carried out, 
methodologies to be adopted for the execution of these works, 
techniques and materials to be used.  

  
(ii) 

 
Literature as per Form marked ‘Literature List’ to be submitted with the 

Technical offer at tendering stage.  

 
No changes to the information provided in the Literature submitted will be 
allowed. Literature submitted shall be rectifiable only in respect of any 
missing information. (Note 2) 

 
 

  
 (D) Financial Offer 
  
 (i) 

 
 
 
(ii) 

The Tender Form and Tenderer’s Declaration are to completed and submitted 
with the offer. (Note 3) 
 
A financial offer is to be submitted by filling in Bill of Quantities, and is to be 
calculated on the basis of Delivered Duty Paid (DDP)2010 (Grand Total) for the 
works tendered. (Note 3) 

 
   

 
 

  

 Notes to Clause 7: 
 

1. Tenderers will be requested to clarify/rectify, within five (5) working days from 

notification, the tender guarantee only in the following circumstances: either incorrect 

validity date, and/or incorrect value. Rectification is subject to a non-refundable 

administrative fee of €50. 

2. Tenderers will be requested to either clarify/rectify any incorrect and/or incomplete 
documentation, and/or submit any missing documents within five working days from 
notification. Rectification is subject to a non-refundable administrative fee of €50. 

3. No rectification shall be allowed. Only clarifications on the submitted information may 
be requested. 

 
 
 
 
8.1 

 
 

8. Tender Guarantee (Bid bond) 
 
No tender guarantee (bid bond) is required. 
 

 9. Criteria for Award 
  
9.1 The sole award criterion will be the price. The contract will be awarded to the tenderer 

submitting the cheapest priced offer satisfying the administrative and technical criteria. 
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SECTION 2 – EXTRACTS FROM THE PUBLIC PROCUREMENT REGULATIONS 

 
Part X of the Public Procurement Regulations 

 
270. Any tenderer or candidate concerned, or any person, having or having had an interest or 
who has been harmed or risks being harmed by an alleged infringement or by any decision 
taken including a proposed award in obtaining a contract, a rejection of a tender or a 
cancellation of a call for tender after the lapse of the publication period, may file an appeal 
by means of an objection before the Review Board, which shall contain in a very clear manner 
the reasons for their complaints. 
 
271. The objection shall be filed within ten calendar days following the date on which the NGO 
has by fax or other electronic means sent its proposed award decision or the rejection of a 
tender or the cancellation of the call for tenders after the lapse of the publication period. 
 
272. The communication to each tenderer or candidate concerned of the proposed award or of 
the cancellation of the call for tenders shall be accompanied by a summary of the relevant 
reasons relating to the rejection of the tender as set out in regulation 242 or the reasons why 
the call for tenders is being cancelled after the lapse of the publication period, and by a 
precise statement of the exact standstill period. 
 
273. The objection shall only be valid if accompanied by a deposit equivalent to 0.50 per cent 
of the estimated value set by the NGO of the whole tender or if the tender is divided into lots 
according to the estimated value of the tender set by the NGO for each lot submitted by the 
tenderer, provided that in no case shall the deposit be less than four hundred euro (€400) or 
more than fifty thousand euro (€50,000) which may be refunded as the Public Contracts 
Review Board may decide in its decision. 
 
274. The Secretary of the Review Board shall immediately notify the Director and/or the NGO 
as the case maybe that an objection had been filed with his authority thereby immediately 
suspending the award procedure. 
 
275. The NGO involved, as the case may be, shall be precluded from concluding the contract 
during the period of ten calendar days allowed for the submission of appeals. The award 
process shall be completely suspended if an appeal is eventually submitted. 
 
276. The procedure to be followed in submitting and determining appeals as well as the 
conditions under which such appeals may be filed shall be the following: 
 

(a) any decision by the General Contracts Committee or the Special Contracts Committee 
or by the NGO shall be made public by affixing it to the notice-board of the same NGO 
as the case may be or by uploading it on Government’s e-procurement platform prior to 
the award of the contract if the call for tenders is administered by the NGO; 

(b) the appeal of the complainant shall also be affixed to the notice-board of the Review 
Board and shall be communicated by fax or by other electronic means to all 
participating tenderers; 
 

(c) the NGO and any interested party may, within ten calendar days from the day on which 
the appeal is affixed to the notice-board of the NGO  and uploaded where applicable on 
the Government’s e-procurement platform, file a written reply to the appeal. These 
replies shall also be affixed to the notice-board of the Review Board and where 
applicable it shall also be uploaded on the Government’s e-procurement platform; 
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(d) within three working days of the publication of the replies, the Secretary of the Review 
Board shall prepare a report (the Analysis Report) analysing the appeal and any reply to 
it. This report shall be circulated to the persons who file an appeal and to all parties 
who submitted a reply to the appeal; 

 
(e) after the preparatory process is duly completed, the Director or the Head of the NGO 

shall forward to the Chairman of the Review Board all documentation pertaining to the 
call for tenders in question including files, tenders submitted, copies of deposit 
receipts and any motivated letter; 

 
(f) The secretary of the board shall inform all the participants of the call for tenders, the 

NGO of the date or dates as the case maybe when the appeal will be heard; 
 
(g) When the oral hearing is concluded, the Public Contracts Review Board, if it does not 
deliver the decision on the same day, shall reserve decision for the earliest possible date to be 
fixed for the purpose, but not later than six weeks from the day of the oral hearing: 
Provided that for serious and justified reasons expressed in writing by means of an order 
notified to all the parties, the Public Contracts Review board may postpone the judgment for a 
later period. 
 
(h) The secretary of the board shall keep a record of the grounds of each adjournment and of 
everything done in each sitting; 
 
(i) After evaluating all the evidence and after considering all submissions put forward by the 
parties, the Review Board shall decide whether to accede or reject the appeal. 
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SECTION 3 – SPECIAL CONDITIONS 

 
2.1 The Laws of Malta shall apply in all matters not covered by the provisions of the contract. 

 

 

 

2.2 The language used shall be English. 

 
 

Article 3: Order of Precedence of Contract Documents 

 
3.1 The contract is made up of the following documents, in order of precedence: 

  
(a) the Contract, 
 (b) the Special Conditions, 
 (c) the General Conditions, 
 (d) the NGO’s technical specifications and design documentation, 
(e) the Contractor’s technical offer, and the design documentation (drawings), 
 (f)  the bill of quantities (after arithmetical corrections)/breakdown, 
 (g) the tender declarations in the Tender Response Format, 
 (h) any other documents forming part of the contract. 

 
Addenda have the order of precedence of the document they are modifying. 

 
 

 

Article 4: Communications 

4.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

KURA Association 
c/o Gozo Diocese 
Bishop’s Chancery Republic Str, 
Victoria Gozo VCT 1000 
Tel: 356 21551211 
Email: kura.diocese.gozo@gmail.com 
 
Communications between the Contracting Authority and/or the Supervisor on one hand, and 
the Contractor on the other, shall be exclusively in writing and in the English language.  
Specific and standard procedures of communication (templates of request for information, 
contract submittal, site instructions, time of communication and for replies, frequency of 
meetings) shall be agreed among the Contracting Authority and the winning bidder within 
fifteen (15) days from the Commencement Date of the Contract, unless otherwise specified in 
these Special Conditions and in Section 4 – Technical Specifications. 

 

             Article 5: Supervisor and Supervisor's Representative 

 

The contractor shall inform the Contracting Authority about all stages of progress of the project. Any 

unauthorized halting of works will not be allowed and no extension in the implementation timeframe 

will be granted in such instances. The Contractor shall seek prior approval from the Contracting 

Authority to halt works on site. 
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The Contracting Authority will appoint its delegated representative who will liaise and oversee the 

works related to this contract. 

 
 
5.6  The Contractor shall be responsible to provide all access necessary for verifying and inspecting the  

works carried out and the items being provided. 
 
 

Article 6: Assignment 
 
Requests from the contractor for a change in assignment will not be allowed except in the case of 
force majeure which results in the Contractor being unable to carry out the tasks assigned in the 
contract. 

 
 

Article 8: Supply of Documents 

8.4 

 

 

 

The contractor shall follow closely all instructions specified in the documents submitted with 
this tender and any other documentation provided to him by the Contracting Authority during 
the course of the works. Any documents prepared by the Contractor are to be submitted for 
approval to the Contracting Authority, the procedure being agreed to between the parties as 
indicated in Clause 4 of the Special Conditions. 

 

 

Article 9: Access to Site 
 
9.1  
In addition to sub clause 9.1 of the General Conditions, the contractor is expected to take into 
consideration the limited vehicular access to the site and should ensure that he obtains the 
necessary authorisation from the Cittadella Administration Office whenever access to 
Cathedral Square is required. 
  
Contractor should use adequately sized vehicles for the transportation of materials to and from 
the site given that access to the site is also physically restricted. 
 
No work shall be carried out on the site outside opening hours or on the recognized days of rest 
unless prior approval is given by the Contracting Authority. 
 
The contractors may be required to suspend all or part of the works being carried out in order 
not to disturb any official function or activity held as indicated by the Contracting Authority. 
The contractor will be notified of such suspension of works at least 48 hours in advance and 
will not be eligible for compensation other than an extension of time. 
 
The contractor is to note that access to the public/private buildings shall be maintained at all 
times and shall maintain pedestrian and vehicular access (where applicable) at all times. 
To this effect, the contractor and his employees shall be required to abide by the instructions 
issued from time to time by the Contracting Authority and shall ensure that all works are 
carried out without jeopardizing the security of the place. 
 

 
 

Article 10: Assistance with Local Regulations 

10.3 The contractor is responsible for complying with local regulations at his expense to ensure the 

project is compliant with all the relevant local regulations. 
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 Article 11: The Contractor’s Obligations 

11.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

11.9 

 

 

11.11 

 

 

 

 

 

 

11.20 

 

 

 

 

 

 

 

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations 
and of all methods of construction. The Contractor shall be responsible for all Contractors’ 
documents and works. 

   
The Contractor shall whenever required by the Contracting Authority, submit details of the 
arrangements and methods that the Contractor proposes to adopt for the execution of the 
Works. No significant alteration to these arrangements and methods shall be made without this 
having previously been notified to the Contracting Authority.  
   
The Contractor shall, as specified in the contract or as instructed by the Contracting Authority 
allow appropriate opportunities for carrying out work  within the site to: 

 
a) Personnel of the Contracting Authority, 
b) Any other sub-contractors employed by the Contracting Authority, and 
c) The personnel of any legally constituted public authorities; 
 

 
who may be employed in the execution on or near the Site of any work not included in the 
contract. 
 

11.5 Any such instruction shall only constitute a variation if and to the extent that it causes the 
Contractor to incur Unforeseeable Cost. Services for these personnel and other contractors 
may include the Contractor’s Equipment, Temporary Works or access arrangements which are 
the responsibility of the Contractor. 
 
The Contractor shall; 

 
a) Comply with all applicable safety regulations; 
b) Take care of the safety of all persons entitled to be on the Site; 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so 

as to avoid danger to these persons; 
d) Provide fencing, lighting, guarding, and watching of the Works until completion and 

taking over under the Contracting Authority’s taking over, and 
e) Provide any Temporary Works (including footways, guards, and fences) which may be 

necessary, because of the execution of the Works for the use and protection of the 
general public. 

 
As per article 15.4 of the Special Conditions. The Contractor shall draw up and submit for the 
Project Manager’s approval an updated programme of works to reflect the actual dates of 
execution of contract within 5 working days from written request by the Project Manager. 
 
The contractor shall draw up and submit any drawings as well as any literature, documents or 
items required for the execution of the works and submit them for approval to the Contracting 
Authority and its Project Manager, the procedure being agreed to between the parties as 
indicated in Article 4 of the Special Conditions. Further to the provision in Article 11.11 of the 
General Conditions, any such detailed drawings shall be submitted within 5 working days from 
written request by the Project Manager. 
 
 
Further to Article 11.2 in the General Conditions, the contractor shall deploy the necessary 
resources so as to maintain a good progress of work on the site so as to ensure the completion 
of the Works within the required time-frame, in accordance with the Technical Requirements 
and with the Period of Execution. For works carried on site, the daily opening hours of the 
Cathedral Church are from 5.00am till 8.00pm. Works may be carried out during these opening 
hours whilst ensuring that the minimum inconvenience and disruption is caused to the 
congregation. If any liturgical celebration takes place during the above mentioned opening 
hours, the contractor may be instructed not to affect any work that may cause distraction to 
the congregation. 
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11.21 

 

 

 

 

 

11.22 

 

 

11.23 

 

 

 

11.24 

 

 

11.25 

 

 

 

11.26 

 

 

11.27 

 

 

 

11.28 

 

 

 

 

 

11.29 

 

 

 

 

 

11.30 

 

 

 

 
 
Furthermore, the contractor shall be expected to be co-operative and allow the use of his 
scaffolding and/ or other facilities available on site for the efficient execution of the above-
mentioned works. Same contractor will not be entitled to any compensation (financial or 
otherwise) for these services, etc 

 
The Contractor shall be obliged to follow any and all instructions issued by the Contracting 
Authority in relation to the Works in so far as these fall within the overall scope of the 
Contract. 

 
 
The Contractor shall also, in addition to the above, take any necessary action to ensure and 
maintain the health and safety of his employees, together with those of the employees of the 
Contracting Authority, any other contractor engaged on the site, together with the general 
public and shall follow any relevant instructions and /or recommendations of the contractor’s 
Health and Safety Offices to fulfill the obligations set out in the Legal Notice 281/2004 (SL 
424.29) 

 
In addition to other obligations arising under the Contract pertinent to the execution of the 
Works, the Contractor shall, following completion of same, fulfill all obligations during the 
Defects Liability Period as outlined in Article 58 of these Special conditions. 

 
The Contractor shall not dismantle the scaffolding prior to the approval of the Contracting 
Authority.  The contractor shall give the Contracting Authority’s personnel in charge at least 
one week notice to allow for a final inspection of the works 

 
All lifting equipment used on site shall be certified by a warranted Mechanical Engineer every 
six (6) months, in accordance with the regulations issued by the Occupational Health and 
Safety Authority. 
 
Copies of the certificates shall be sent to the Contracting Authority’s personnel before 
commencement of work and as necessary should the six (6) month certification period elapse. 

 

 
The Contractor will be available to attend regular site, management and progress meetings.  
 
 
The Contractor shall ensure that all the materials are recognised and reversible, and according 
to the method statement approved by the Contracting Authority unless otherwise specified and 
subject to the Contracting Authority’s approval. The workmanship is to be of first class 
character, and the degree of finish such as the Contracting Authority shall require. 
 
No methods or materials are to be used other than that stated in this contract. Should there be 
any discrepancy between the method statement and execution of works, including materials 
without the knowledge of the Contracting Authority or its representative, the Contractor will 
be held responsible for any inferior results, errors and defects that may occur in the work 
through neglect of this precaution. 
 
The Contracting Authority may adopt any means it may deem fit to satisfy itself that the 
materials specified are actually used, and shall have power throughout the contract, to inspect 
without giving previous notice the entire work or any part thereof, may be in progress.  The 
Contracting Authority reserves the right to demand that the Contractor amends or alters 
anything that the Contracting Authority may deem as necessary and to reject any parts of the 
work for which it may disapprove. 
 
Each trade is to make good after itself and provision for such work shall be made in respective 
rates. 
 
A suitable “housekeeping” programme shall be established before commencement of the 
project, and be continuously implemented on the Site. During the execution of the works, the 
Contractor shall keep the site reasonably free from all unnecessary obstruction, and shall 
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11.31 

 

 

 

11.32 

 

 

 

 

 

 

11.33 

 

 

 

 

 

 

11.34 

restore or dispose of any Contractor’s equipment and surplus materials and clear away and 
remove from the site any wreckage, rubbish or temporary works no longer required 
 
On completion of the Works, the Contractor shall clear away and remove from site all 
Contractor’s equipment, surplus material, rubbish and temporary works of every kind, and 
leave such part of the site and works clean and in a workmanlike condition to the Contracting 
Authority. 
 
Where during his course of work, the Contractor causes any damage to the Contracting 
Authority’s equipment or facilities, the Contractor must report the damage immediately to the 
Contracting Authority.  The Contracting Authority shall rectify the damage in any way is 
deemed fit by the Contracting Authority, the cost and expense thereof shall be borne by the 
Contractor.  The Contractor is required to replace/repair or makes good the loss suffered by 
the Contracting Authority due to any damage caused by the Contractor during the execution of 
the work. 
 
Where during his course of work, the Contractor causes any damage to the Contracting 
Authority’s equipment or facilities, the Contractor must report the damage immediately to the 
Contracting Authority.  The Contracting Authority shall rectify the damage in any way is 
deemed fit by the Contracting Authority, the cost and expense thereof shall be borne by the 
Contractor.  The Contractor is required to replace/repair or makes good the loss suffered by 
the Contracting Authority due to any damage caused by the Contractor during the execution of 
the work. 
 
The Contractor shall be obliged to follow any and all instructions issued by the Project Manager 
representing the Contracting Authority in relation to the Works insofar as these fall within the 
overall scope of the Contract. Regular site, management and progress meetings will be 
organised by the Project Manager representing the Contracting Authority to monitor both the 
progress and the quality of the works.     
 

 

 
 
 

Article 13: Performance Guarantee 

13.1 

 

 

 

 

13.3 

 

 

 

 

The Contractor shall, within 15 days of receipt of the contract for signature, furnish the 
Contracting Authority with the original guarantee for the full and proper performance of the 
contract. It shall not exceed 4% where the amount of the total contract value is between 
€10,000 and €500,000 ex VAT. 

 

The performance guarantee shall be in the format given in Section 5 and shall be provided in 
the form of a bank guarantee.  It shall be issued by a bank in accordance with the eligibility 
criteria applicable for the award of the contract. 
 
Furthermore, the Contracting Authority will not affect any payment to the Contractor until the 
performance guarantee has been submitted. 

  

13.8 The performance guarantee shall be released within 30 days of the signing of the Provisional 

Acceptance Certificate including any snag lists 

 
 

Article 14: Insurance 

 

14.1 

 

 

 

 

 

 
Without any prejudice to Article 14.1 a, b, c of the General Conditions, the contractor shall 
take out insurance in both his own and the Contracting Authority’s name against any loss or 
damage to any of the property to which this document refers or any damage to third party 
property for which he is liable under the contract. The contractor is required to insure for the 
whole duration of the contract against risk of damage to the historic fabric of the works of art 
and the building itself being restored through this contract for the amount of €235,000 per 
accident with the number of occurrences unlimited.  
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14.2 

 

 

 

 

 

14.3 

 

 

 

 

 

 

14.6 

 

 

 

 

 

 

 

 

 

 

 

 

14.9 

 

 

 

 
Without any prejudice to 14.1 a, b, c of the General Conditions, the contractor is required to 
insure for the whole duration of the contract for the amount of €1,500,000 per accident with 
the number of occurrences unlimited against each party’s liability for any loss, damage, death 
or bodily harm, that may be caused to third parties, or to any person that is authorized to be 
on site at any given time, or any damages to property belonging to third parties, including loss 
of profits that may be sustained by third parties. 
 
Amount per personal injury and unlimited occurrences as specified in Article 14.2 of the 
Special Conditions. 
 
The premium/s shall be effected by the contractor at his own expense.  The insurance shall for 
all effects and purposes be deemed to be a Maltese contract and shall be governed according 
to Maltese laws and subject to the Maltese Courts jurisdiction.  Each time the premium is paid, 
the contractor shall submit evidence of payment to the Contracting Authority. 
 
If and so far as the contractor fails to effect and keep in force any of the insurance policies 
referred to above, then the Contracting Authority may affect and keep in force any such 
insurances and pay any premium as may be necessary for that purpose and deduct the amount 
so paid to any monies due to the contractor. 
 
Should the paintings be restored off-site transport, packing and insurance for transport to and 
from St. Mary’s Cathedral, Cittadella, Victoria will be provided by the Contractor. 
 
Should the painting be restored off-site at the Contractor’s laboratory, the Contractor shall 
supply the firm’s insurance policy for artefacts under their care, which shall include coverage 
against all risks of physical loss or damage from any cause, while on location in the 
Contractor’s laboratory, including but not limitedly, loss, theft, damage or destruction 
incurred during the works. 
 
The Contractor shall however bear sole responsibility regardless of any exceptions, exclusions 
or limitations, to the insurance policies covering the artefact, regardless of fault, or degree of 
care exercised by the Contractor.  In case of any damage, the Contracting Authority reserves 
the right to claim for depreciation in value in addition to restoration costs. 
 
The artefact or any part of the artefact that may be totally or partially damaged must be 
returned to the Contracting Authority regardless of any insurance claim.  Neither the 
Contractor nor the Insurance Company is entitled to take the damaged artefact and/or parts of 
it in return to any payment of insurance value after a claim.  The Contractor is obliged to 
include such a provision in the ‘Insurance Certificate’, presented to the Contracting Authority. 
 
The Contracting Authority has the right to withhold transferring the artefact until insurance 
documents are rectified accordingly by the contractor. No extension of time will be granted to 
the Contractor in such circumstances. 

 
 

 

15.1 

 

15.2 

 

 

 

15.4 

 

 

 

 

 

 

Article 15: Performance Programme (Timetable)  

The Contractor shall provide a detailed Programme of Works. 
 
 
The project shall be completed within 52 weeks from the letter of order to start works. 
 
 
The Programme of Works shall be updated monthly or whenever required by the Contracting 
Authority, to be in line with the progress of the actual Works. The Programme of Works shall 
be accompanied by sufficient data and information together with all the necessary details of 
required labour force, etc. The Contracting Authority shall approve the Programme of Works 
within ten (10) working days from submission by the Contractor to the Contracting Authority. 
Should the Contracting Authority consider any alteration in or addition to the Programme of 
Works as submitted, the Contractor shall conform therewith without additional cost. Any 
changes to the Programme of Works shall be approved by the Contracting Authority. 
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17.1 

 

 

 

 

17.7 

 

 

 

 

 

 

 

 

18.1 

 

 

18.2 

 

 

 

 

 

18.4  

 

Article 17 Contractor’s Drawings/Diagrams 

 
The Contractor shall submit to the Project Manager representing the Contracting Authority for 
approval any drawings, documents, programme of works, technical literature, samples and /or 
models that the Project Manager may reasonably require for the performance of the contract 
within 5 working days from written request by the Project Manager representing the 
Contracting Authority or from date when meeting where minutes are taken. 

Further to the provisions of Article 17.7 of the General Conditions, the Contractor must submit 

a full set of the final drawings upon completion of the project and must do so within 30 days 

from issuing of the Partial Provisional Acceptance Certificate. Failure to do so will result in a 

daily penalty of fifty (50) euro up to a maximum of 1% of the contract value. 

 

 

Article 18 Sufficiency of Tender Price   

 
Further to the provisions of Article 18.1 of the General Conditions, no claim for extra payment 
arising from lack of knowledge of the artefact/site’s condition shall be entertained. 
 
The rates tendered shall be considered as inclusive and as covering all the works specified as 
well as any other work which notwithstanding their omission are, either contingent, 
complementary or indispensable for the execution of the contract in its entirety and as 
intended. 
 
 
No pleas of ignorance of conditions that exist or that may be encountered in the execution of 
the work under this contract, as a result of failure to make the necessary examinations and 
investigations shall be accepted as an excuse for any failure or omission on the part of the 
Tenderer to fill in every detail and all the requirements of the said Tender document, or shall 
be accepted as a basis for any claim whatsoever for extra compensation. 

 

 

 

 

Article 19 Exceptional Risks 

 

19.6  Further to the provisions of Article 19 of the General Conditions, if the Contractor is granted an 

extension of time in the implementation of the works, the Contractor cannot make a request for 

financial compensation for extension of time. 

 

Article 20: Safety on Site 
 
20.2 Further to the provisions of the General Conditions, it is the obligation of contractors to carry out 

a suitable, sufficient and systematic assessment of all the occupational health and safety hazards 
which may be present at the place of work and the resultant risks involved concerning all aspects 
of the work activity.  

 
20.3 Further to the provisions of the General Conditions, it is also the duty of the contractor to 

cooperate with other employers, contractors and, or self-employed persons who share a common 
work place, on the implementation of Health and Safety provisions. The contractor or his 
designate shall co-ordinate necessary actions in matters which concern protective and preventive 
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measures, and shall inform all on site as well as the Health and Safety Project Supervisor 
regarding any potential risks. 

 
20.4 The Contractor shall, throughout the execution and completion of the Works and the remedying of 

any defects therein:  
take full responsibility for compliance with Health and Safety Regulations in force from 
time to time; 
without prejudice, have full regard for the safety of all persons on the site and keep the 
site (so far as the same is under his control) and the Works (so far as the same are not 
completed or occupied by the Employer) in an orderly state appropriate to the avoidance 
of danger to such persons; 
without prejudice, provide and maintain at his own cost all lights, guards, fencing, 
warning signs and watching, when and where necessary, for the protection of the Works or 
for the safety and convenience of the public or others; and 
without prejudice, take all reasonable steps to protect the environment on and off the 
site and to avoid damage or nuisance to the persons or to property of the public or others 
resulting from pollution, noise or other causes arising as a consequence of his methods of 
operation. 

 
Article 21: Safeguarding Adjacent Properties 

 

21.1 Further to clause 21.1 of the General Conditions, the contractor shall liaise and co-operate with 

the appropriate Authorities and occupiers of adjoining land and buildings likely to be affected by 

the works, for all matters regarding access, monitoring, third party rights, and similar. 

 

Article 22: Interference with Traffic 

22.3 When un/loading materials and equipment, the Contractor must ensure that the roads surrounding 
the site shall remain open at all times. However the Contractor must liaise with the Contracting 
Authority with respect to any traffic arrangements while the works are being carried out. The 
Contractor is responsible to obtain necessary permits that may be required if the works impacts 
traffic in any manner. 

 
 

Article 30: Patents and Licences  

 

30.2  Further to the provisions of Article 30 of the General Conditions, all reports, documentation, 
software files, photographs, video footage, information, data, scientific analysis (organic and non-
organic analysis) and any other information whatsoever collected by the Contractor shall be the 
intellectual property of the Contracting Authority. Copyright shall vest exclusively with the Contracting 
Authority 
 
 
The Contracting Authority shall have the right to retain, copy, distribute and publish all 

documentation submitted by the Contractor. 

 

The Contractor shall not have the right to representation, including photographs, models and  

other material concerning the project with the Contractor’s promotional and/or  

professional material/social media without the prior consent in writing of the Contracting Authority. 

 

Article 31: Commencement Date 

  

31.1 The Commencement Date for this contract shall be 1 week from the Order to Start Works. The 
order to start works will not be issued later than one (1) month from the last date of signature 
shown on contract. The performance of the contract is to commence on order to start works. The 
Contractor must furnish the Contracting Authority with a certified true copy of the Insurance 
Policy together with all documentation related to Health and Safety prior to commencing works. 
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Article 32: Period of Execution of Tasks 

  

32.1 The period of execution of task for the project covered by this contract shall be 52 weeks. 

 

The contractor will be expected to commit sufficient resources to carry out works to guarantee 

the completion of all the Works as specified in this tender within the stipulated 

implementation period.  

 
 

 

 

 

33.4 

 

Article 33 Extension of the Period of Execution of Tasks  

Further to the provisions of Article 33 of the General Conditions, should the Contractor be 
granted an extension of the period of execution of the tasks that are the subject of this 
contract, the Contractor cannot make a claim for financial compensation for such extension in 
the period of execution of the tasks of the contract. 

 

 
 

Article 34: Delays in Execution 

  

 The Contractor shall be liable to a deduction of 0.1% of the contract price per day's delay up to 

a limit of 20% of the total contract price. 

 

Upon reaching the maximum penalty, the Contracting Authority reserves the right to terminate 

the contract and seek the services of a third party for the completion of works. 

 
 
 

Article 35: Modification to the Contract 

 
35.8 The Contracting Authority has a right to increase or reduce works of a similar nature by a 

maximum of 20% of the contract value which have become necessary for the purpose of 

achieving the scope of the contract. These inter alia include the detection of unidentified 

works evident only once the interventions have commenced such as the repetition of 

restorative works 

 
35.9 The Contracting Authority will have the right to instruct additional works up to a maximum of 

20% of the contract value which have become necessary for the purpose of achieving the scope 

of the contract. Such works would be resulting from close inspection of works accessible only 

upon erection of scaffolding or exposed during the course of works. These inter alia include 

works evident only once the interventions have commenced and which result in alternative 

restoration intervention works to those originally envisioned in the contract. 

 
35.11 The provisions provided for in Article 35.11 of the General Conditions shall not be applicable to 

this contract. 

 

 
35.12 The provisions provided for in Article 35.12 of the General Conditions shall not be applicable to 

this contract. 
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35.13 

 

 

The provisions provided for in Article 35.13 of the General Conditions shall not be applicable to 

this contract. 

 

 
 
Article 37 Works Register 

 
37.1 The Contractor shall maintain a Work Register (Work Diary) on the site, containing detailed 

daily reports in the template specified and/or approved by the leading Conservator and 
approved by the Project Manager representing the Contracting Authority, including at least the 
following information:  
 

(a) hours of work, number and type of workmen employed on the site, materials supplied, 
equipment in use, equipment not in working order, tests carried out in situ, samples, 
unforeseen circumstances, safety, health and welfare of persons and damage to 
property, progress of the Works, as well as progress of the Works orders given to the 
Contractor;   

(b) This Work Register shall be made on daily basis and take the form of a bound 
document with an original and two copies for each day. The original shall be filled out 
by the Contractor, who shall sign it, then reviewed by the Project Manager 
representing the Contracting Authority, who shall add his/her comments, if necessary, 
and countersign it. One copy shall be kept by the Project Manager representing the 
Contracting Authority for its own record.   

(c) Entries made in the work register as work progresses shall be signed by the Contractor 
and countersigned by the Project Manager representing the Contracting Authority. 
When the Project Manager reviews each page, he shall add his comments if necessary, 
to draw attention to deficiencies in the Works or to give warning of difficulties that 
may arise from the Contractors method of working. He may also instruct in this Work 
Register that work shall stop in certain circumstances and the Contractor shall take 
appropriate action immediately. Such instructions shall be followed up by 
Administrative Orders. If the Contractor objects, he shall communicate his views to 
the Project Manager within 15 days following the date on which the entry or the 
statements objected to are recorded. Should he fail to countersign or to submit his 
views within the period allowed, the Contractor shall be deemed to agree with the 
notes shown in the register. The Project Manager may examine the work register at 
any time and may make or receive a copy of entries which he considers necessary for 
his own record.  

 

 
 

Article 38 Origin 
 
38.1 There is no authorized derogation to the rules of origin. 

 
 

Article 43: Payments: General Principles 

  

43.1 Payments will be made in Euro.  

  

 Payments shall be authorized by the Contracting Authority, and paid by the Treasury 

Department. 
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Payment Schedule 

   

Pre-financing Payment As per 44.1 of Special 
Conditions 

20% of contract value 

Interim Payments After completion of all works 
as approved by the 
Contracting Authority 

40% of the contract value 
carried out and certified. 

 Following submission of the 
final report and upon 
approval by the Contracting 
Authority of the final report  

35% of the contract value 
carried out and certified. 

 
Retention Monies (against a 
guarantee) 

As per payment schedule in 
Clause 45.2 of the Special 
Conditions 

5% of contract value 

 
 

 

 

Following certification by Supervisor as in 43.1 above, the Contracting Authority will process 
the relative payment order. Sums due shall be paid within no more than 60 calendar days from 
the date on which an admissible payment request is registered by the Contracting Authority. 
The date of payment shall be the date on which the institution's account is debited. The 
payment request shall not be admissible if one or more essential requirements are not met.   
 
The 60-day period may be suspended by notifying the Contractor that the payment request 

cannot be fulfilled because the sum is not due, because appropriate substantiating documents 

have not been provided or because there is evidence that the expenditure might not be 

eligible. In the latter case, an inspection may be carried out on the spot for the purpose of 

further checks. The Contractor shall provide clarifications, modifications or further 

information within 30 days of being asked to do so. The payment period shall continue to run 

from the date on which a properly drawn-up payment request is registered. 

 
 
43.3 As per General Conditions 

 

 
Article 44: Pre-financing 

 
44.1 

 

44.2 

 

 

 

44.3 

 

 

 

44.8 

 

Pre-financing to the Contractor of 20% of the contract value shall be obligatory. 
 
Pre-financing amounting to 20% of the contract value shall be granted to the Contractor 
against the provision of a bank guarantee by Contractor in favour of the Contracting Authority 
of the equivalent amount.  
 
Further to Article 44.3 of the General Conditions, the Contractor shall present to the 
Contracting Authority, within forty five (45) days of the signing of the contract, a bank 
guarantee of the amount equivalent to 20% of the contract value for the Contracting Authority 
to release the pre-financing payment of the same amount. 
 
The pre-financing payment shall be repaid through percentage deductions in payment 
certificates as follows: 
 
(a) Advance payment equivalent to 20% of the contract value: 

 

 Deductions shall commence in the payment Certificate in which the total of all certified 
interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 10% of the Accepted Contract Amount less Provisional Sums; and 
 
 Deductions shall be made at the amortisation rate of 20% of the cumulative amount of each 
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payment certificate (excluding advance payment and deductions and repayments for 
retention) in the currency and proportions of the advance payment, until such time as the 
advance payment has been repaid in full; and 
 
 With every 50% of the pre-financing amount being amortised, the Contracting Authority shall 

authorize the relevant financial institution to release the equivalent 50% from the pre-
financing guarantee granted in terms of Article 44.3 of these Special Conditions. Thus, the pre-
financing guarantee shall decrease proportionately throughout execution of the contract. 
 

 
 

Article 45: Retention Monies 

  

45.2 The sum of money retained from the interim payments shall be of 5%. This sum shall be paid 
upon submission of an equivalent retention bank guarantee (issued in the form provided in this 
tender document) by the Contractor to the Contracting Authority when issuing the Provisional 
Acceptance Certificate as specified in Article 57. The bank guarantee will be released upon 
issuing of the final acceptance of the works as per Article 58. The said retention guarantee 
shall be released only after the conditions requested under Art 58 are satisfied. The retention 
guarantee will be released within 45 days from when the Final Acceptance Certificate is 
issued.  
 

 
 
 

Article 46: Price Revision 

  

46.1 Tender prices are fixed and not subject to revision with the exception of that resulting from 

causes listed under Article 46.3 of the General Conditions.   

  

46.3 As per General Conditions 

 
 

Article 48: Interim Payments 

  

48.1 Interim Payments of sums due for the executed and provisionally accepted works shall be 
authorized by the Contracting Authority and payment will be issued by the Treasury 
Department within the Ministry of Finance paid against a valid invoice after works in 
accordance to quality and progress of works. The retention shall be released in accordance to 
Clause 45.2 of these special conditions. The Contractor shall submit his claim for progress 
payments to the Contracting Authority in writing. Such claims are to be supported by 
evaluation of the works executed and materials installed on site and show the value of the 
permanent works executed by him up to the end of the month. All claims shall be evaluated by 
the Contracting Authority in relation to the Bills of Quantities and Contract Rates and 
documentation produced by the Contractor and on the basis that such works have been 
executed in accordance with the Contract Documents and to the satisfaction of the 
Contracting Authority. Provided the Contracting Authority agrees with the statement, the 
relevant Payment Certificate will be issued. 

 

 
 

Article 50: Delayed Payments 

  

50.1 The Contracting Authority shall pay the contractor sums due within 60 days of the date on 

which an admissible payment is registered, in accordance with Article 43 of these Special 

Conditions. This period shall begin to run from the approval of these documents by the 

competent department referred to in Article 43.1 of these Special Conditions. These 
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documents shall be approved either expressly or tacitly, in the absence of any written reaction 

in the 30 days following their receipt accompanied by the requisite documents. 

 

  

50.2 Once the deadline laid down in Article 50.1 has expired, the Contractor may, within two 

months of late payment, claim late-payment interest: 

 - at the rediscount rate applied by the issuing institution of the country of the 

Contracting Authority; 

on the first day of the month in which the deadline expired, plus two percentage points (2%). 

The late-payment interest shall apply to the time which elapses between the date of the 

payment deadline (exclusive) and the date on which the Contracting Authority's account is 

debited (inclusive). 

 
 

Article 53: End Date 

  

53.1 

 

 

 

The contract will be co-financed through the European Regional Development Fund 2014-2020, 
therefore the payment obligations of this contract will be concluded by end December 2020. 

 
 

 

Article 56: Partial Acceptance 

  

56.2 

 

 

 

56.3 

The Contracting Authority will issue partial provisional acceptance upon completion of full 
works on the structure envisioned within the contract and not upon completion of works on 
parts of the structure envisioned within the contract.  
 

The maintenance period shall run from the date of the Provisional Acceptance Certificate 

issued as per Article 57. 

 
 

 Article 57: Provisional Acceptance 

  

57.6 

 

 

Further to the provisions of Article 57 of the General Conditions, the Provisional Acceptance 
Certificate can only be issued once all relevant documentation has been submitted by the 
Contractor to the Contracting Authority and all pending snags have been appropriately 
addressed by the Contractor and to the satisfaction of the Contracting Authority.   

 
 

Article 58: Maintenance Obligations 

  

58.1 Further to the provisions of Article 58 of the General Conditions, the contractor shall 
guarantee that works carried out on the outbuildings through works specified in this tender 
document are adequately maintained for a period of 24 months from issuing of the Provisional 
Acceptance Certificate. The Contractor shall be responsible for remedying, at his expense, 
defects and damages during this period as specified in the General Conditions.  
 
 
Any guarantees on works, materials, equipment or items installed as part of the permanent 
works and as specified in the Special Conditions and the Technical Specifications shall be over 
and above and without prejudice to the Contractor’s obligations under the Maintenance Period 
and shall continue to run until the end of their respective terms after the Maintenance Period 
has expired. 
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Article 66: Dispute Settlement by Litigation 

 

66.1 

 

If no settlement is reached within 120 days of the start of the amicable dispute-settlement 

procedure, each Party may seek: 

a) either a ruling from a national court, or 

b) an arbitration ruling, in the case where the parties, i.e. the Contracting 

Authority and the Contractor, by agreement decide to refer the matter to arbitration. 
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SECTION 4 –SPECIFICATIONS/TERMS OF REFERENCE (Note 3) 

4.1 General Clauses 
 

 4.1.1 The work to be restored through this tender consists of the Conservation 
and Restoration of the Trompe l'Oeil Dome Painting at the Cathedral 
Church in Gozo. 
 

 4.1.2 Restoration and conservation works are to be carried out on the painting 
mentioned above with the aim to clean, remove foreign materials and 
unstable structures, consolidate and where not possible replace any 
unstable structures, restore and conserve and revive their aesthetic 
appearance using reversible materials. 
 

 4.1.3 Contractor should liaise with Contracting Authority with regard to the 
programme of works to ensure coordination and avoid disruption of 
liturgical services 
 

 4.1.4 
 

The restoration project shall be carried out according to internationally 
recognized standards as established by ECCO (European Confederation of 
Conservators – Restorers Organization) or an equivalent recognised 
entity/institution. 

 
 

4.2 
 

Key Experts 
 

 4.2.1 Head restorer on site in possession of a B.Cons. Hons. Degree or 
equivalent degree in the restoration of canvas painting from a recognised 
institution in the field of restoration. He/she shall be responsible for the 
execution of the day to day to day restoration works assigned to him/her 
and be highly knowledgeable in the materials and subject matter s/he is 
responsible for during this project. 
 
 

 4.2.2 A warranted Structural Engineer who will be responsible for the erection 
of scaffolding and certification thereof. 
 

 4.2.3 Restoration assistants under the charge of the head restorer should be 
qualified and have sufficient knowledge in the specific subject matter 

and materials in connection with this restoration project. CVs of 
assistant restorers must be submitted to and approved by the 
Contracting Authority prior to commencing any work related to this 
contract.  
 
 

 4.2.4 Health & Safety Officer as per clause 3.6 of the Special Conditions. 
The contractor shall be required to appoint an Occupational Health and 
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Safety Competent Person, appointed in accordance with the Occupational 
Health and Safety Authority Act, (Chap. 424 of the Laws of Malta).  The 
Health and Safety Competent Person shall be responsible for the 
preparation of a Risk Assessment of the Site and the proposed works, for 
the preparation and administration of the Health & Safety Plan, and for 

the co-ordination of the construction of scaffolding/ restoration process/ 
in order to achieve the objectives of the Health and Safety Plan.  It may 
be required that the Health and Safety Plan be submitted for approval by 
the Occupational Health and Safety Authority, in which case any 
comments, for amendments, that the Authority may deem necessary, 
shall be taken on board without additional cost to the Contracting 
Authority. 
 
The appointed Health and Safety Competent Person is to fulfil the role of 
Project Supervisor (i/r/o H&S Matters) for the Design and Construction/ 
Execution stage in terms of LN281/2004 as stipulated in the Construction 
Notification Form of the OHSA. 
 
 

 Prior to commencing the works a copy of the Curriculum Vitae of all 
restorers/workers is to be deposited within the office of the Contracting 
Authority for approval. Key experts will be assessed throughout the tender 
evaluation process. No restorer/worker is to conduct any work whatsoever 

without the approval of the Contracting Authority or its delegate. 
 

4.3 
 

Deliverables 

 The restoration and conservation project shall begin with and include the 
following actions: 
 

  a. Preparation of a preliminary report of the current state of the work 
in situ to be restored/conserved through this project. The report is 
to record the current state of conservation and record all types of 
deterioration/damage visible on the work as well as past 
interventions and manufacturing techniques. The report shall also 
set out a restoration and conservation treatment proposal. 

  b. Erection of scaffolding 
The contractor shall be responsible for the erection of scaffolding 
required for the execution of works. 

   i. Scaffolding erected should be certified by a structural Engineer 

who should issue a certification that the scaffolding erected is 
suitable for the execution of works covered by this tender. 

   ii
. 

Given the sensitive nature of the site and being a place of 
worship, the contractor should ensure that the scaffolding 
material is clean, free from dust and paint droppings and 
corrosion. 

   iii
. 

Proper netting material of dark colour is to cover all the 
structure so that nothing would be visible from the outside. 

   iv
. 

During erection and dismantling of scaffolding, contractor is to 
take all precautionary measures and have adequately trained 
personnel to avoid any damage to any part of the church 
including its furnishings, decorations and works of art. 
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   v The contractor should liaise with the Contracting Authority and 
agree on dates when scaffolding may be erected or dismantled 
so as to avoid disruptions to liturgical services in the Church. 

   vi. Any damage caused to the church structure, furnishings, 
decorations or works of art by the contractor or any of his 

employees is to be made good by the Contractor as per clauses 
11.32 and 11.33 of the Special Conditions. 
 

4.4 Conservation treatment of the Trompe l'Oeil Dome Painting shall include:  
 

  a. Setting up of scaffolding as per terms and reference. 
  b. Photographic and graphical Documentation and Historical Research 
  c. Environmental monitoring 
  d. Dismantling of painting 
  e. Collection of samples and scientific analysis 
  f. Preliminary tests of conservation materials, methods and treatments 
  g. Temporary facing of the damaged painted areas with Japanese 

paper 
  h. Consolidation of flaking and powdery paint 
  i. Removal of previous lining and cleaning the back original canvas 
  j. Mending of tear, punctures and other necessary structural repairs 
  k. Necessary consolidation, repairs, and other treatments on the wood 
  l. Relining of painting 

  m. Construction of new rigid support system 
  n. Fixing of canvas onto new support 
  o. Surface cleaning from dust/dirt/grime 
  p. Structural repairs and necessary treatments on the central painted 

wooden beam 
  q. Infilling of losses 
  r. Colour integration process 
  s. Application of a protective coating for the paint layer 
  t. Installation of painting back in place 
  u. Installation of hygro-thermal buffering material at the back of 

canvas to protect against fluctuating and high levels of temperature 
and humidity.  Also providing the necessary ventilation system 
following the interpretation of the results from the environmental 
monitoring phase 

  v. Dismantling of scaffolding 
  w. Conservation reports as requested 
  x. Visual Presentation of the whole restoration process 

 
4.5 Documentation shall consist of: 

 
  a. a preliminary documentation report of the state of conservation 

of the artefact including  photographic documentation to be 
delivered before any restoration interventions is carried out; 
 

  b. the final restoration report including photographic documentation 
and scientific analysis as outlined in the Scope of Works, to be 
furnished by the Contractor within four (4) weeks of the first 
consignment of the work to which they refer; 
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  c. two hard copies of the final report are to be submitted and one in 
digital format.  Payment will not be made by the Contracting 
Authority until the Final report, such written and photographic 
documentation, descriptions or other literature have been furnished 
to the satisfaction of the Contracting Authority. Payment will be 

issued only after the Contracting Authority approves the Final 
Report; 
 

  d. all the above-mentioned reports will include items as outlined in 
Scope of Works as required by the Contracting Authority; 
 

  e. all the above-mentioned reports, documentation and all 
descriptions or other literature specified shall be in English. 
 

 

 

SECTION 5 – SUPPLEMENTARY DOCUMENTATION 

5.1 – Draft Contract Form 

5.2 – Glossary 

5.3 – Specimen Performance Guarantee 

5.4 – Specimen Tender Guarantee 

5.5 – Specimen Retention Guarantee 

5.6 - General Conditions of Contract 

It is hereby construed that the tenderers have availed themselves of these general 
conditions, and have read and accepted in full and without reservation the conditions 
outlined therein, and are therefore waiving any standard terms and conditions which 
they may have. 
 
These general conditions will form an integral part of the contract that will be signed 
with the successful tenderer/s. 
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